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1. PROJECT COVER SHEET 

1.1. NAME OF THE PROJECT:  CAQUETÁ: MAINTAINING AND RESTORING 

CONNECTIONS WITHIN ANDEAN AND AMAZONIAN SOCIAL AND NATURAL 

SYSTEMS 

 

1.2. DATES (START/FINISH)  

AGREEMENT/CONTRACT        

7/30/2013    TO    7/29/2017          

 

REPORT PERIOD 

 

4/1/2014 TO 6/30/2014 

 

 

1.3. PRIME PARTNER: FONDO ACCIÓN 

1.4. NAME OF PROGRAM MANAGER:  Click here to enter a date. 

 

http://www.bing.com/images/search?q=usaid+logo&view=detail&id=5BD90914E545EFC2A67ECDA6A8B0577DE65F666D&first=1
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1.5. NAME OF USAID AGREEMENT OFFICE REPRESENTATIVE (AOR) OR 

CONTRACT OFFICE REPRESENTATIVE (COR): Haga clic aquí para escribir 

texto. 

1.6. NAME OF ALTERNATE AOR OR COR: Haga clic aquí para escribir texto. 

 

1.7. USAID MECHANISM NUMBER OF AGREEMENT OR CONTRACT:   
AID 530-A-13-00005 

 

1.8. OVERALL PROGRAM DESCRIPTION: 

This project seeks to restore forest continuity and sustainably manage existing forest 

remnants by contributing to the consolidation of a bio-cultural corridor in the 

Andean-Amazonian Piedmont and to the configuration of reduced deforestation belt 

in the Caquetá municipality of Solano, gateway to the Amazonian lowlands. We 

propose developing strategies that include generating the enabling conditions that 

guarantee the project’s success by creating greater access to relevant information and 

developing conservation portfolios and landscape transformation strategies, which in 

turn will guide the development of participatory sustainable management models and 

conservation benefit mechanisms for indigenous and small farmer populations. 

Synergistically, the project will support key policy opportunities at the local, state, 

and national levels and provide the necessary capacity building for communities and 

project partners. This goal will be achieved through a detailed design of activities 

tailored for two selected landscapes (piedmont and lowlands), taking into account the 

cultural diversity of the two priority areas and ensuring a gender perspective 

throughout the project. Although the project focuses on maintaining and restoring 

forest connectivity within two priority areas, it will refine strategies, strengthen 

partnerships and facilitate policy frameworks for the future implementation of its 

successful models in the area of highest deforestation separating the two prioritized 

ecosystems, consequently contributing to restoring continuity between these Andean 

and Amazonian social and natural systems. The project will focus on two key areas: 

(1) the Andean-Amazonian Piedmont bio-cultural corridor comprised of the Alto 

Fragua Indi Wasi National Park (Caquetá state) and the Churumbelos National Park 

(Cauca State) and their area of influence, where Inga indigenous communities and 

neighboring small farmers will be prioritized; and (2) the Uitoto and Coreguaje 

territories and neighboring small farms located in Caquetá’s municipality of Solano, a 

critical transition area to the Amazonian lowlands, an area that is associated with the 

La Paya National Park and Chiribiquete National Park protected areas. The project 

focuses on four key components: Enabling conditions, Landscape transformation 
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through sustainable management and conservation of natural resources, Local policy 

transformation and Capacity building 

 

2. ACHIEVEMENTS OVERVIEW 
 

2.1. ICAA INTERMEDIATE RESULTS  

2.1.1 IR1 – Selected Landscapes Managed Sustainably 

 

Q3 was critical in introducing CL program at village level. As planned for activities 

CL-IR-012 and CL-ICA-002, CL conducted during April, May and June visits to those 

villages and indigenous reserves that after the initial general awareness and consensus 

building sessions (undertaken during Q2) stated their willingness to receive further 

information about the program. These second phase visits at village and indigenous 

reserves level were intended to further explain the program to a wider local audience 

and to identify concrete CL beneficiaries (families). During this quarter, CL visited 8 

villages (6 in Belén de los Andaquíes and 2 in San José del Fragua) and 3 indigenous 

reserves (San Miguel, Yurayaco and Brisas del Fragua). In total, 296 persons joined the 

sessions, and out of these, 102 families confirmed their interest and willingness to be 

part of CL. Program registration for these families was validated through a list of 

criteria previously established by CL team (see Annex B). Out of the 102 families 

registered by the end of June, 60 have indicated their property area, which accounts for 

1839,5 ha. The 42 families remaining are still pending of facilitating this information, 

although CL estimates those families will cover an approximated area of 1320 ha. CL 

expects to finish second phase introduction and program registration sessions in all 

Fragua-Churumbelos corridor during July as indicated in the introduction sessions plan 

included as Annex C. Detailed information about village level introduction sessions and 

CL´s family registration is shown in Annex D.   

 

In order to continue Fragua-Churumbelos corridor intervention, ACT enlarged its local 

team. During Q3, two new technicians were hired to undertake social and agroecology 

related activities. Likewise, all local ACT team participated in an introductory training 

session on administrative and financial requirements within CL and USAID framework. 

With the support of an enlarged team, ACT also kept on gathering socioeconomic, 

environmental and cartographic (forest cover loss timeline 2001 - 2012) secondary 

information useful to steer coming landscape transformation plans, property level 

planning and technical implementation solutions in Fragua-Churumbelos. Such 

information also brings details about other projects (PCI and Corpoamazonia) being 

carried out simultaneously in some of the villages as well as families being supported 

by them. 

 

In accordance with activity CL-IR1-013, CL progressed on bringing together 

PNNALIW and Tandachiridu Inganokuna Association to facilitate a dialogue regarding 

National Natural Park co-management. To do so, a first discussion workshop was 
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proposed together with a joint development of content that enables the teams of both 

organizations to revive the collaborative management process. The workshop was 

schedule for July and will follow this content: 1) Awareness-building regarding prior 

experiences in establishing relationships between protected areas and indigenous 

communities, 2) Land use zoning by indigenous communities, 3) Processes of land use 

zoning / land management at the regional level, 4) Development of a joint work plan 

between the Alto Fragua Indiwasi National Park and the Tandachiridu Inganokuna 

indigenous association. All actions developed under activity CL-IR-013 aim at 

facilitating a dialogue process and not at guaranteeing the resolution of all conflicting 

differences. 

 

As part of ecological connectivity efforts, ACT worked together with INCODER to 

expand San Miguel and Yurayaco Indigenous Reserves. The expansion envisaged will 

connect Yurayaco with PNNAFIW while bringing San Miguel reserve closer to 

neighboring Inga Reserves. During Q3, specifics actions undertaken by ACT were 

directed to gather ethnohistorical and sociocultural information and to complete 

topographic and legal data. Actions related to this expansion are performed as part of 

activity CL-IR1-012. Although such actions were not fully foreseen during FY2014 

annual planning, they became prominent once the updating process of Indigenous 

Reserve Management Plans started. Management Plans updating is fully intertwined 

with the process of reserves enlargement. FY2015 annual planning will incorporated 

more clearly these actions.   

 

Finally, in order to initiate “on the ground” activities in Solano, a consultant/local 

expert was hired to facilitate CL entrance in this municipality (Cl-IR4-011). With his 

support, CL activities for Solano will be reshaped in order to align them with local 

political, social, environmental and economic current circumstances. Likewise, his 

expertise will shed light on the strategy CL will undertake to achieve programmatic 

goals in Solano, which will include a preliminary list of potential intervention sites and 

beneficiary organizations. Local expert services for the aforementioned purposes will 

be provided during three months.  

 

 

2.1.2 IR2 – Key Elements of Natural Resources Governance Functioning 

in Critical Landscapes.  

 

CL worked jointly with Corpoamazonia to further elaborate the tripartite agreement 

mentioned in Q2FY2014 report. Through this agreement, CL is expected to strengthen, 

via environmental determinants, the POTs from San José del Fragua, Belén de los 

Andaquíes and Solano. Although Corpoamazonia agreement was planned to be signed 

during Q3, it was not possible due to unexpected administrative delays from local 

environmental authority and restrictions on state-contracting due to presidential 

elections. In the meantime, CL moved forward in getting to know environmental 

determinants work route in order to get prepared beforehand to initiate activities and 

contract experts.  
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During Q3, CL also deployed efforts to achieve organizational and institutional 

strengthening goals aiming at enhancing local and regional natural resources 

governance (CL-IR3-015, CL-IR4-018 and CL-IR4-019). The inclusion of a social 

technician in ACT local team was one of the main actions. With his support, during 

May and June, CL elaborated a preliminary list of organizations and strengthening 

needs (see Annex E), which will partly serve as basis for the construction of a thorough 

strengthening strategy expected to be concluded during Q4. As part of quarter´s results, 

ACT agreed upon mutual collaboration with Tierra Viva Foundation, a local 

community-based organization responsible for managing the network of nine (9) local 

reserves and municipal protected areas of Belén de los Andaquíes. Such close 

coordination will bring strengthening possibilities for Tierra Viva and also alternatives 

for CL to expand ecological connectivity strategies to areas outside villages and 

indigenous reserves prioritized initially in Fragua – Churumbelos corridor. 

 

2.1.3 IR3 – Increased Capacity to Utilize PES-like and other Economic 

Incentive Programs 

 

No progress to report in this period 

 
Haga clic aquí para escribir texto. 

 

 

2.1.4 IR4 – Greater Understanding and Solutions for Key Environmental 

 

As a result of the open call for proposal for EA (CL-IR4-005), 8 proposals were 

received during April. Through an evaluation process, in which a technical committee 

made up by all CL consortium members was fundamental, all applications were 

assessed.  Out of the initial 8 proposals, 3 were prioritized provided its high scores. 

Based on a final assessment, the proposal selected was that delivered by The Nature 

Conservancy.  

 

Immediately after EA selection was made, CL started a negotiation process with TNC, 

mainly focused on three components: a) Fine tuning of products and deliverables, b) 

Budget, and c) Property rights. During the negotiation phase, specific boundaries of the 

landscape analysis (CL-IR4-004) were jointly defined.  Based on negotiations achieved, 

the contract elaboration was initiated. Contract signing and EA start is expected for 

Q4FY2014. Progress related to activities CL-IR4-006 and CL-IR4-007 is subjected to 

EA start. 

 

As first activity within EA action plan, CL scheduled a meeting with TNC, ACT and 

FA. This meeting, to be held on August, aims at exploring alternatives to minimize the 

impact of EA delay on the program, particularly on activities CL-IR4-009 and CL-IR4-

012. The idea is to find short term alternatives to deliver technical outcomes that enable 

the participatory construction of Landscape Transformation Plans (Cl-IR4-008).  EA 
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contract delay has been created due to the long consultation spans between TNC 

Colombia and its headquarters.   

 

CL also advanced during Q3 on activity CL-IR4-009. In June, after a selection process, 

a consultant was hired for three months. Together with ACT, the consultant constructed 

an action plan aiming at designing a local trade model for bringing together productive 

alternatives and food sovereignty. Additionally, he started the review of existing value 

chain information previously gathered by ACT team.  As mentioned in Q2, for Fragua-

Churumbelos corridor sufficient value chain studies are available, particularly for 

cocoa, dairy products, rubber and plantain. Therefore, this activity is changing slightly 

its scope: Instead of diagnosing current value chain conditions, efforts will be directed 

to design concrete trading strategies, creating this way specific solutions to achieve 

sustainability in productive arrangements. 

 

As part of activity CL-IR4-010, CL conceived and outlined during Q3 an introductory 

event for the departmental GIS Platform (SIG Caquetá). This platform -administered by 

Gobernación de Caquetá- is expected to become a crucial instrument for decision 

making related to land planning and management in Caquetá. CL designed an event 

made by two main moments. First, there will be a launching session to formally 

introduce SIG Caquetá platform to its potential users and bringing together notions, 

concept and experiences about GIS and Land Planning. The second session will be a 

training workshop intended to guarantee platform usage. CL intention is to replicate 

training sessions as much as needed in order to expand SIG Caquetá users. The main 

participants of the event are Caquetá´s municipalities, local environmental authorities, 

Universidad de la Amazonia and Gobernación del Caquetá´s secretariats, among others. 

The event will be held during two days in the month of August. 

 

Regarding activity CL-IR4-011, FA signed an agreement with TNC to share technical 

information produced about Solano more specifically that obtained out of the 

municipality´s ecoregional analysis undertaken within NZD framework. Based on this 

agreement, FA held coordinating meetings with TNC to get to know recent outcomes 

from the analysis. Although during Q3 such outcomes were too preliminary to draw 

sufficient conclusions about where to focus CL intervention (at site level), it brought 

some insight about current ecological conditions in the municipality. During Q4, with 

more detailed and updated data, CL expects to use TNC´s ecoregional analysis in 

Solano as an input to decide where to concentrate actions.  

 

As a result of an ongoing agreement between ACT and Digital Globe, new high quality 

imagery from Fragua – Churumbelos Corridor was obtained. All imagery covers an 

area of 1586Km2 (158,600ha) including all villages and indigenous reserve prioritized 

throughout the whole corridor. (See annex F). CL expects to use this imagery as 

complement and backstopping during EA. 

In order to tackle activities CL-IR4-018 and CL-IR-019, CL developed during Q3 a 

training strategy draft document for the entire program. Such strategy is being 

constructed with the sub-awardee and has implied several meeting to come to 

agreements on technical and programmatic matters and training 
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approaches/frameworks. Although very general, this draft document will be the basis to 

construct a thorough and detailed training strategy during Q4. Such training strategy 

will target also those training needs resulting from the organizational/institutional 

strengthening strategy as mentioned in the IR2 item. Despite of having both strategies 

under construction, CL decided during Q3 to take advantage of some training 

opportunities and coordinated for Corpoamazonia the access for two of its employees to 

the course “Integrated Watershed Management in XXI Century”. This is a virtual 

course offered and run by Instituto Tecnológico del Medio Ambiente - ITMA, training 

organization based on Huancayo, Perú. Trainning sessions started in June and are 

expected to finish in November 2014. This course is crucial on improving an explicit 

lack of capacity on Watershed Management.   

 

Likewise, during Q3 CL worked jointly with  HED-PUJ and DOI in the design of a 

training course (diploma) for fieldworkers of governmental and nongovernmental 

organizations in Caquetá that are developing sustainable production and conservation 

projects, with particular relevance to CL geographies. The training course will train 

them in methodologies for developing participatory diagnostics and territorial planning 

with a gender focus. Initial meetings resulted in deciding main audiences and course 

themes. During Q4, CL via ACT will design a curriculum from which further 

coordinating and implementing actions will be drawn. The course is estimated to occur 

either during Q1 or Q2 FY2015. These efforts are aimed at activity CL-IR4-018. 

 

 

 

 

2.1.5 Support Unit Services  

Not applicable 

 

2.2 CROSS-CUTTING THEMES AND USAID KEY ISSUES 

 

2.2.1 Improve Policies and Policy Implementation 

 

Not apply for the period reported.  

 

 

 

2.2.2 Increase Gender Awareness and Gender-related Program 

Outcomes 

 

Not apply for the period reported 
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2.2.3 Strengthening of Selected Regional Organizations and Institutions 

 

Not apply for the period reported 
 

 

 

2.2.4 Improve Region-wide Capacity for Conservation Through Training 

 

Not apply for the period reported 

 

2.2.5 Increase Indigenous Peoples’ Participation 

 

Not apply for the period reported 
 

During this period we worked with the following indigenous groups in the Andean 

Amazon: 

 

 

 

2.2.6 Climate Change - Adaptation 

Not apply for the period reported 

 

2.2.7 Climate Change (Sustainable Landscapes, REDD+) 

Not apply for the period reported 

 Amahuaca   

 Cashinahua  Cacataibo 

 Culina  Yanesha 

 Mastanahua  Siona 

 Piro  Cofán 

 Sharanahua  Ese’ ejja 

 Asháninka  Amarakaeri 

 Yaminahua  Arazaeri 

 Harakmbut  Huachipaeri 

 Machiguenga  Sapitieri 

 Shipibo  Toyoeri 

 Isconahua  Pukirieri 

 Shuar  Quechua, 

Aymara 

 Kichwa   

 Secoya  Shipibo 

   Otros 
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3. NETWORKING AND SYNERGY 

3.1. ANDEAN AMAZON LEVEL  

Not apply for the period reported 

3.2. NATIONAL LEVEL 

Not apply for the period reported 

3.3. SUB NATIONAL LEVEL 

Not apply for the period reported.  

 

3.4. LANDSCAPE LEVEL  

Not apply for the period reported.  

  

3.5. OTHERS 

 

Not apply for the period reported.  
 

4. IMPACT OF LEVERAGED RESOURCES 

Not apply for the period reported 

5. PERFORMANCE MANAGEMENT PLAN 

Not apply for the period reported 

6.  SUCCESS STORIES 

Not apply for the period reported 

7. ENVIRONMENTAL COMPLIANCE 

Not apply for the period reported 

8. SUMMARY 

8.1 ACHIEVEMENTS 

The main achievements reached during the period reported are:  
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 Successful registration of 102 families both indigenous and peasants as part 

of Connected Landscapes in Caquetá in Fragua-Churumbelos Corridor. 

 Formal initiation of activities in Solano aiming at fine tuning CL strategy to 

current local conditions and selecting preliminarily intervention´s sites and 

organizations. 

 Successful registration of two public servants from Corpoamazonia in the 

international course Integrated Watershed Management in XXI Century, 

which ultimately will contribute to strengthen Caquetá´s Watershed 

management capacity. 

 

8.2 CHALLENGES AND ADJUSTMENTS 

The main challenges encountered were: 

 To continue on introducing CL at site level in Fragua – Churumbelos in spite 

of the instability and uncertainty created by presidential elections during the 

month of April and May. While other organizations stopped their work, CL 

kept on its registration and introductory session.  

 To come to agreements with the Sub regarding a joined and unified strategy 

and approach on capacity building, organization/institutional strengthening, 

communications and networking and synergies. Provided the fact that the 

sub-awardee implements various projects in Caquetá besides CL, and that 

some of them have similar goals, efforts have been needed to coordinate 

activities, avoid redundancies and synchronize interests and work 

approaches. 

 

 

9. ANNEXES 

9.1 Annex A – List of Acronyms 

9.2 Annex B- CL Registration Criteria 

9.3 Annex C – Village and Indigenous Reserves introduction session schedule. 

9.4 Annex D - Village and Indigenous Reserves introduction sessions details 

9.5 Annex E – Organization and Institution / Strengthening Matrix 

9.6 Annex F – Digital Globe Imagery 

 

 

 

 

 


